

East Worlington Parish Hall Newsletter



Project Edition 05 - Week Ending 26 January 2018

Parish Hall Kitchen Refurbishment Project







Week Four

THIS WEEK'S ACHIEVEMENTS

This has been a very productive week with much progress.

- Ridge tiles fitted and roof finished
- The scaffolding has been removed
- Plumber has completed first fix plumbing
- Insulation has been added to walls and ceiling and plasterboard fixed
- Walls and ceiling have been plastered
- New hatch has been formed
- · Insulation has been added to floor
- Metal mesh has been laid to reinforce the floor
- Flooring flags have been laid
- New white goods have been ordered
- Howdens have delivered the kitchen units





Parish Hall Kitchen Refurbishment Project

Roof, Plastering, Insulation, Floor, Plumbing



The roof was completed this week with the ridge tiles fitted and all the flashing pointed to make the final seal with the wall. This has enabled the scaffolding to be removed. With the completion of the roof, work has focussed inside.



Martin Greenslade, the plumber, has been on site to complete the first fix plumbing. There was a real challenge drilling through the stone wall between the kitchen and store room to enable the pipe work to connect to the boiler.



The new plasterboard on the walls and ceiling has been skimmed with a finish coat plaster. The new electrical circuits cables are now hidden with only the tail ends showing on the walls and ceiling. This has enabled work to start on fitting the new flooring.



The floor flags are laid on a bed of mortar reinforced by metal mesh. The insulation is laid between the concrete subfloor and the mortar to maximise insulation. The water pipes are laid above the insulation and under the flags.

http://www.eastworlingtonparishhall.btck.co.uk/

https://www.facebook.com/EastWorlingtonParishHall/

https://twitter.com/EWPHHeritage http://ewparishhall.blogspot.co.uk/

Key details:

For bookings please contact: Lorna Manton

Tel: 01884 860657

Email: bookings@ewph.uk

Please contact us to discuss your particular requirements

